

Team Report On Project Management – G 02

The team element of the project was initially created in a group work session at the start of the semester. Everyone was there apart from 19311988. The early meeting outlined what part of the coursework each individual would like to complete, as well as setting up the initial discord chat, and creating the GitHub repository that we would later upload our files to.

The taskings were as followed:

19324102 – USU Operation System

19311988 – USU Student App

19341848 – SU Management System

19310578 – Society Leader App

19324102 and 19341848 took leadership roles within the group, with 19324102 taking up the head leader role and 19341848 being a 2IC (second in command). This allowed good organisation within the group and an efficient setup – at least between the pair.

As the week progressed the project began to die down a bit as we each individually worked on our sections; however, we met frequently updating each other on our individual projects' progression – primarily within our dedicated, timetabled practical sessions.

Attendance to meetings remained strong with 19341848 and 19324102 frequently updating on what our intentions and internal deadlines we had set for each other, as well as relaying messages out to the other members within our group, and what we expected from them. Lack of attendance from 19311988 however, made it difficult to see what he was implementing in his system. He didn't upload his repository until very close to the deadline, unsure of what progress he was making, made it difficult for us to progress as a group.

Towards the end of the project, we heard back from 19311988 and began to see good work and progress from them. They began to engage with the project and became a good active member within the group. Although this was only towards the latter stages of the project.

The meetings at the final stages of the project was where the most progress was made, and finally everyone's project began to become cohesive with each other's. With greater concentration of meetings, we began to make proper progress.

Despite the difficulties, especially regarding attendance during the projects middle phase, the team managed to unite and finish the project by the established deadline. Shared responsibility intensified in the last week, truly motivating everyone to exert the

effort needed to finish the project.

On reflection if we were to do a similar project again, as a group goal we would set deadlines that keep us further away from the time constraint, and then keep to them. This would have been a better solution and avoid the deadline becoming an ever-looming presence.

Meeting Notes

```
Week 2 Meeting note:
Present:
Toby
Marlo
Pablo
Absent:
Ryan
- Confirmed everyone individual tasks.
- Added Ryan to the group chat as well as the Github.

COURSEWORK:
Allocation of Responsibilities. Each member of the coursework group must be responsible to the development of one the following subsystems:
Ryan: USU Student App: a mobile app to run on smart phones for students to participate in the student union's activities.
Toby: Student Union Management System: a web-based application to run on desktop or tablet computer for officers of university-specific student union to manage and operate the student union.
Pablo: USU Operation System: a web-based application to run on desktop or tablet computer for USU officers to manage the USU federation of student unions and realise its functions.
Marlo: Society Leader App: a mobile app to run on mobile phones and on desktop or tablet computers for society leader to organise and operator societies.
```

```
Week 6 Meeting Notes
---
Present
Pablo
Marlow
Toby
---
- Completed a review of our work so far.
- Outlined out next steps and where we need to go / catchup on.
- Reviewed our new Github structure, and uploaded a Readme file, for better organisation. Everyone happy with the new structure, no need to make amends to it.
```

Week 7 Second Meeting notes (Online):

Present:

Toby

Marlo

Ryan

Pablo

- Reviewed view what we had so far
- Operations (Pablo) done quality requirements reviewed with the team
- Set the Deadline for the minimum requirements for next Tuesday 11/10

Week 9 Meeting notes:

Present:

Toby

Pablo

Caught up on progress between attendees.

Set internal deadline for completed coursework as Friday week 10 - extended if needs be to Sunday

Created on google calendar.

Not heard or seen any progress from Ryan, a bit concerning.

Week 11 Meeting notes:

Present:

Toby

Pablo

Marlo

Absent:

Ryan

Pablo presented Individual Report, Papyrus file, UML diagrams.

Double check the extension, and Ryan situation with module leader.

Toby presented his work so far, still have to transfer it to papyrus and finish individual report.

Caught up on progress between attendees.

Ryan is not in oxford neither tried to connect online

Not heard or seen any progress from Ryan.
